

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department -Vizianagaram District – (NABARD RIDF XVI + RSVY+IAP) grant – Construction of High Level Bridge across Nagavali River between Poornapadu and Labesu villages in Komarada Mandal – Extension of Agreement Time upto 30.06.2020 without imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 711

Dated: 21-11-2019.
Read the following:-

- 1 G.O.Rt. No. 72, dt. 23.01.2015 of PR & RD (Progs.II), Government of AP under NABARD RIDF XXI Grant.
- 2.G.O.Rt.No.847, dt:22.12.2017 of PR&RD (Progs.II) Dept.,
- 3.From the CE., PR., Lr.No.AEE/DEE5/NABARD RIDF XXI/EOAT/Poornapadu Bridge/VZM/2018, Dt.17-07-2017.

--00--

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Vijayawada, in his letter 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement upto 30.06.2020 without imposing penalty as delay was not attributable to the contractor in respect of the work "Construction of High Level Bridge across Nagavali River between Poornapadu and Labesu villages in Komarada Mandal" of Vizianagaram District under NABARD. The Extension of Agreement Time granted above is final and no further EOAT will be granted.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj,
Andhra Pradesh, Vijayawada.
The Pay & Accounts Officer, A.P. Vijayawada.
The Director of Treasuries & Accounts, A.P. Vijayawada.
The Accountant General, A.P. Hyderabad.
Copy to:
OSD to Minister (PR, RD, Mines & Geology)
PS to Prl. Secretary (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER